
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/27/2014

to 07/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0003

08/01/2014

Contract Location: Time Allowed:

VETERANS PKWY (CS 907) BEGINNING AT SR 119 AND EXTENDING TO 

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE GUARANTEE COMPANY OF NORTH AMERICA, U.S.A. - 
MICHIGAN

01/17/2014

01/31/2014

03/05/2014

03/14/2014

04/28/2014

00/00/0000

00/00/0000

505 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 27.13

137 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,593,506.14

$7,153,919.86

$6,965,602.33

8.27%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550600-      $7,591,906.14 $7,152,319.86 $6,964,002.33 8.27% $145,078.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/27/2014

to 07/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0003

08/01/2014

Project Number: 550600-      VETERANS PKWY - WIDENING & RECON

 

STP00-2610-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $502,323.02 $386,259.96 $116,063.06

Non-Participating $125,580.79 $96,565.01 $29,015.78

Total Earnings $627,903.81 $482,824.97 $145,078.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $627,903.81 $482,824.97 $145,078.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $627,903.81 $482,824.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $145,078.84

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/27/2014

to 07/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0003

08/01/2014

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .290

 553978.100 .024

STP00-2610-00(004)

 

.314 $13,295.47 $173,949.12

Category Amount: $13,295.47 $173,949.12

Category Number: 0020 EROISON CONTROL

0020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 .000

 395.000 1.000

 

 

1.000 $395.00 $395.00

0025 167-1500     WATER QUALITY INSPECTIONS MO  16.000 1.000

 300.000 1.000

 

 

2.000 $300.00 $600.00

0035 207-0203     FOUND BKFILL MATL, TP II CY  4,000.000 76.741

 28.170 43.399

 

 

120.140 $1,222.55 $3,384.34

Category Amount: $1,917.55 $4,379.34

Category Number: 0010 ROADWAY

0040 210-0100     GRADING COMPLETE - LS  1.000 .148

 1150721.400 .074

STP00-2610-00(004)

 

.222 $85,153.38 $255,460.15

Category Amount: $85,153.38 $255,460.15

Category Number: 0040 DRAINAGE

0144 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,523.000 107.000

 61.990 207.100

 

 

314.100 $12,838.13 $19,471.06

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,273.000 .000

 36.850 20.000

 

 

20.000 $737.00 $737.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/27/2014

to 07/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0003

08/01/2014

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0148 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,180.000 .000

 49.050 72.000

 

 

72.000 $3,531.60 $3,531.60

0150 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  866.000 88.833

 97.730 116.000

 

 

204.833 $11,336.68 $20,018.33

0154 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  284.000 292.000

 161.900 16.000

 

 

308.000 $2,590.40 $49,865.20

Category Amount: $31,033.81 $93,623.19

Category Number: 0010 ROADWAY

0210 668-1100     CATCH BASIN, GP 1 EA  60.000 .000

 2603.790 1.000

 

 

1.000 $2,603.79 $2,603.79

0215 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  120.000 .000

 50.000 4.000

 

 

4.000 $200.00 $200.00

Category Amount: $2,803.79 $2,803.79

Category Number: 0040 DRAINAGE

0250 668-4400     STORM SEWER MANHOLE, TP 2 EA  4.000 .500

 3594.470 1.500

 

 

2.000 $5,391.71 $7,188.94

Category Amount: $5,391.71 $7,188.94

Category Number: 0020 EROISON CONTROL

0405 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  450.000 .000

 0.500 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/27/2014

to 07/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14729-14-000-0

Estimate Summary By Project

Estimate Number: 0003

08/01/2014

Project Number 550600-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0430 171-0030     TEMPORARY SILT FENCE, TYPE C LF  900.000 .000

 2.950 658.500

 

 

658.500 $1,942.58 $1,942.58

0435 700-6910     PERMANENT GRASSING AC  7.000 .000

 1210.000 .702

 

 

.702 $849.42 $849.42

0445 700-8000     FERTILIZER MIXED GRADE TN  8.000 .000

 685.000 .425

 

 

.425 $291.13 $291.13

Category Amount: $3,083.13 $3,083.13

Category Number: 0010 ROADWAY

0515 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  5.000 .000

 300.000 3.000

 

 

3.000 $900.00 $900.00

0520 668-4411     STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 1LF  5.000 .000

 300.000 5.000

 

 

5.000 $1,500.00 $1,500.00

Category Amount: $2,400.00 $2,400.00

Project Total Amount: $145,078.84 $627,903.81


